MISSISSIPPI STATE DEPARTMENT OF HEALTH
DIVISION OF HEALTH PLANNING AND RESOURCE DEVELOPMENT
FEBRUARY 2009

CON REVIEW: HG-A-1208-044
MISSISSIPPI BAPTIST MEDICAL CENTER, INC. D/B/A
BAPTIST MEDICAL CENTER, JACKSON
AMENDMENT/ADDITONAL CAPITAL EXPENDITURE ON CON #R-0661
(CONSTRUCTION/RENOVATION & RELOCATION PROJECT)
ORIGINAL CAPITAL EXPENDITURE: $82,233,000
ADDITIONAL CAPITAL EXPENDITURE: $30,039,306
TOTAL CAPITAL EXPENDITURE: $112,272,306
LOCATION: JACKSON, HINDS COUNTY, MISSISSIPPI

STAFF ANALYSIS
I.

PROJECT SUMMARY
A.

Applicant Information
Mississippi Baptist Medical Center, Inc. d/b/a Baptist Medical Center,
Jackson, is a Mississippi non-profit corporation composed of 15 corporate
officers and a 15 member Board of Directors. Mississippi Baptist Medical
Center is accredited by the Joint Commission on Accreditation of
Healthcare Organizations (JCAHO).
The 651-bed short term general acute care hospital consists of 541
medical/surgical beds, which includes 25 geriatric psychiatric beds, 100
adult chemical dependency beds, and 10 adolescent chemical
dependency beds.
The occupancy rates, average lengths of stay (ALOS), and the Medicaid
utilization rates for Baptist Medical Center are as follows for the years
2005 through 2007:
Baptist Medical Center
Utilization Data
Fiscal Year

Occupancy
Rate (%)

2005
2006
2007
Source: Division
Certification,
MSDH.

ALOS
(Days)

50.92
54.52
52.26
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5.09
Health

Facilities

Medicaid
Utilization
Rate (%)
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11.87
10.84
Licensure
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B.

Project Background
Mississippi Baptist Medical Center, Inc., Jackson (MBMC) was issued
CON No. R-0661, with an effective date of December 16, 2004, and an
expiration date of December 16, 2005. The certificate authorized MBMC
to complete the following: construct a 236,084 square foot, seven-story
tower west of the hospital, renovate
38,284 square feet of space on the second and fourth floor of the existing
hospital, and primarily utilize the tower to house obstetrics and cardiac
services as well as provide additional space for future expansion projects.

C.

Project Description
Mississippi Baptist Medical Center now requests an amendment on CON
No. R-0661 and an additional capital expenditure of $30,039,306. The
applicant requests this amendment/cost overrun to increase the capital
expenditure to complete the project.
The proposed project will consist of the following parts.
•
•
•

•
•
•

The interior build-out and equipping of the 5th floor of the West
Tower, which was originally planned to be shelled-in space only.
The relocation of the West Tower of Women’s Services, support
office spaces, meeting rooms and gift shop to the lower level,
which was originally programmed to be shelled for future use.
The relocation of women’s surgery services from the 2nd floor main
hospital OR to an approximately 13,250 square foot women’s
surgery suite involving four (4) OR’s and one (1) procedure room
in the lower level of the West Tower.
An atrium space is to be created between the West Tower and the
existing hospital at the 1st floor level.
The main entrance plaza and canopy will be redesigned and
enhanced to integrate and coordinate with the new West Tower.
The proposed project also will reconfigure and renovate, as an
expanded part of the “back fill” element of the portions of the
existing hospital “vacated” by relocation into the West Tower.

This amendment will increase the renovation square footage from 38,284
square feet to 43,054 square feet consisting of an additional 4,770 square
feet.
The net result of the OR components of the proposed project will be that
Baptist’s reconfigured operating suites will be comprised of a total of
eighteen (18) operating rooms and two (2) procedure rooms on the 2nd
floor and four (4) operating rooms and one (1) procedure room on the
lower level at the West Tower. Mississippi Baptist Hospital believes that
the relocation of the four (4) operating rooms on the lower level at West
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Tower will make the women’s surgery suite more convenient and
accessible to the women’s inpatient rooms.
This project will not establish any new institutional health services. The
Baptist Medical Center declared that their operating room suite was
originally built in 1976, and is experiencing an increase in surgery
utilization; but, more importantly, technology developments demand that
every OR in the hospital be enlarged simply to house the equipment
needed to be in the OR’s to facilitate today’s technologically enhanced
surgery procedures.

II.

TYPE OF REVIEW REQUIRED
The original project was reviewed in accordance with Section 41-7-191,
subparagraph (1) (a) and (j) of the Mississippi Code of the 1972
Annotated, as amended.
The State Health Officer reviews all projects for amendments and cost
overrun in accordance with duly adopted procedures and standards of the
Mississippi State Department of Health.
In accordance with Section 41-7-197(2) of the Mississippi Code of 1972
Annotated, as amended, any affected person may request a public
hearing on this project within 20 days of publication of the staff analysis.
The opportunity to request a hearing expires on March 10, 2009.

III.

CONFORMANCE WITH THE STATE HEALTH PLAN AND OTHER ADOPTED
CRITERIA AND STANDARDS
A.

State Health Plan (SHP)
The original application was in substantial compliance with the overall
objectives of the Plan in effect at the time of submission. The
amendment/cost overrun project continues to be in compliance with the
State Health Plan.

B.

General Review (GR) Criteria
Chapter 8 of the Mississippi Certificate of Need Review Manual (February
23, 2008 as amended) addresses the general criteria by which all
applications for Certificate of Need are reviewed. This project was in
substantial compliance with general review at the time of original
submission, and continues to be in substantial compliance with said
criteria.
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IV.

FINANCIAL FEASIBILITY
A.

Capital Expenditure Summary
Original Approved
Amount

Revised
Amount

Increase/
(Decrease)

$43,860,000

$52,862,000

$9,002,000

4,200,000

6,095,000

1,895,000

0

0

0

4,700,000

4,700,000

0

0

0

0

6. Non-Fixed Equipment

15,960,000

28,509,306

12,549,306

7. Contingency
8. Fees (Architectural,
Consultant, etc)

4,850,000

6,350,000

1,500,000

6,213,000

10,096,000

3,883,000

9. Capitalized Interest

2,450,000

3,660,000

1,210,000

0

0

0

82,233,000

112,272,306

30,039,306

1. New Construction Cost
2. Construction/Renovation
3. Land
4. Site Work
5. Fixed Equipment

10. Capital Improvement
Total Capital Expenditure

The original CON application contemplated the construction of the West
Tower’s 6th level. However, in a change of scope the 6th level was not
built-out, in an effort to adjust the size the project in relation to the more
immediate needs of the Mississippi Baptist Medical Center. As an
alternative the interior build-out of the
3rd and 4th floors was accelerated because of how disruptive that work
would be for the patients on the 2nd and 4th floors of the West Tower after
the project was occupied.
The latest new construction addition, which was not contemplated in the
original CON application, is the build-out to accommodate Women’s
Services in the lower level of the West Tower to house offices, meeting
rooms, a gift shop and a women’s surgery suite therein. These spaces
are necessary to complete the consolidation/relocation of women’s
services from various locations of the existing hospital to a consolidated
portion of the West Tower, with the ultimate aim of the delivery of more
efficient and patient friendly healthcare services.
Total square footage of the project is approximately 43,054 square feet of
renovation and 218,118 square feet of new construction with an
estimated cost of $218.62 per square foot.
The total net capital expenditure increase on these new construction
components is $9,002,000, or 10.95% of the original total CON approved
capital expenditure.
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Capital expenditures for renovations/backfill “for the project have
increased by $1,895,000, or 2.3% of the original total CON approved
capital expenditure.”
The applicant submits that the additional capital expenditure is attributed
to the following:
•
•
•

An increase in construction cost due to changes
construction/relocation;
Non-fixed equipment cost; and
Changes in contingency, fees, and capitalized interest.

in

All elements of this project are anticipated to be complete within 36
months or less from the date of approval of this amendment.
B.

Method of Financing
The applicant intends to finance the proposed project from accumulated
cash reserves.
The application includes a letter signed by the vice president – corporate
controller of the Mississippi Baptist Medical Center, attesting to the
financial feasibility for the proposed amended project.

C.

Effect on Operating Cost
Year 1
Net Patient Revenue –
000’s
Other Operating Revenue
Total Revenue
Operating Expenses
Salaries and benefits
Supplies
and
other
expense
Rent and utilities
Bad debts
Depreciation and interest
Total
operating
expenses
Operating Income
Non-Operating Income
Revenues and Gains in
Excess
Expenses and Losses

Year 2

Year 3

$291,350
7,804
$299,154

$310,288
7,882
$318,170

$330,456
7,961
$338,417

$129,209

$137,608

$146,552

110,185
10,188
15,161
31,797

117,347
10,850
16,146
32,041

124,975
11,555
17,196
32,287

$296,540
$ 2,614
$ 5,972

$313,992
$ 4,178
$ 6,151

$332,565
$ 5,852
$ 6,336

$ 8,586

$ 10,329

$ 12,188
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D.

Cost to Medicaid/Medicare
According to the applicant, the impact of the project on third party payers
is expected to be negligible.

V.

RECOMMENDATIONS OF OTHER AFFECTED AGENCIES
The Division of Medicaid was provided a copy of this amendment/cost overrun
application for comment. The Division of Medicaid opposes this project.

VI.

CONCLUSION AND RECOMMENDATION
The original project was in substantial compliance with the overall objectives as
contained in the FY 2005 State Health Plan; the Mississippi Certificate of Need
Review Manual, revised 2000, and all adopted rules, procedures and plans of the
Mississippi State Department of Health. The project is a change in scope from
the original project nevertheless, the overall objectives remain equivalent.
Therefore, the Division of Health Planning and Resource Development
recommends approval of this application submitted by Mississippi Baptist
Medical Center, Inc. for the West Tower amendment/additional capital
expenditure project.

